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III. SITE INFORMATION

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New York.
The Bossert facility was used for the stamping, weldment, and fabrication of
sheet metal items such as brake backing plates and steel floor grates from 1896
until the mid-1980's. During its operation, PCB oils were utilized in
transformers and in hydraulic presses used in the manufacturing process. As
a result of past manufacturing practices and salvage operations at the site,
interior surfaces on floors and walls of the facility, as well as machinery and
other structures within the building, became contaminated with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500
cubic yards of PCB contaminated debris, asbestos abatement, decontamination
of mechanical and hydraulic presses, and the partial demolition/shoring of a
building.

For a more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

3/16/98 - 3/27/98: ERRS continued to decontaminate scrap metal with a high
temperature pressure washer. Clean scrap metal was placed into roll-off
dumpsters for salvaging. During this work week, one roll-off dumpster of scrap
metal was shipped off site for salvaging to recover funds which will be
readministered into the ERRS project ceiling. See VII. SALVAGEABLE
MATERIAL for an updated table of scrap metal salvaged and funds recovered.

ERRS concentrated their efforts on makeing structural repairs in the Press
Room. These repairs were based upon recommendations made after a
structural evaluation conducted during the week of March 12th. These repairs
will ensure a safe working environment during upcoming work proposed in the



Press Room.

The United States Coast Guard - Atlantic Strike Team mobilized on March 16th
to concuct ERRS contractor monitoring, health & safety oversight and technical
assistance support during the absence of the START contractor.

2. Enforcement
The PRP Search for the site has been initiated and enforcement efforts are
continuing.

B. Planned Removal Actions
ERRS will continue transportation and disposal of PCB contaminated debris,
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine
sweep/clean the Trimmer Room floor and conduct structural repairs as

necessary. Also, scrap metal will continue to be decontaminated using a high
temperature pressure washer.

C. Key Issues

N/A

V. COST INFORMATION AS OF MARCH 16, 1998 *

ERRS Contractor $ 2,721,194
START Contractor Costs 164,447
Intramural Costs 269,003
USCG-AST 3.811
TOTAL $ 3,158,455
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining
47.0%
* The above accounting of expenditures is an estimate based on figures known to the

OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.




VI. DISPOSITION OF WASTES

PCB Contaminate | 1,545 cu. yds. | Consolidated | Landfilled | Chemical Waste Management
(UN3077) d ' & , Model City, NY
debris ‘ ' Covered
PCB Kiln dust & ~425 tons Consolidated Landfilled | Chemical Waste Management
(UN2315) spent carbon | & Model City, NY
Covered :

VII. SALVAGEABLE MATERIAL

Scrap Metal " 126.62 tons $7,873.53

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.






